
Minutes of the Suffield Permanent Building Commission 
Thursday July 10, 2014 

PBC Members Present 

Joe Sangiovanni, Chairman 
Bill Gozzo, member 
Kevin Goff, member 
Cathie Ellithorpe, member  
Glen Neilson, member 
 
Also Present 
John Cloonan, Public Works Director 
Julie Oakes, Facilities Manager 
Patrick McMahon, Economic Development 
Mel Chafetz, Kent Library Commission 
Jackie Hemond, Library Director 
John Ireland, Silver Petrucelli 
Ken Sgamboti, Silver Petrucelli 
 

Call to order:   The meeting was called to order at 7:10 p.m. 

       
Public Comment:    Mr. Chafetz received an email from the library donor reminding him about the deadline to begin the 
ADA project. 
 
Correspondence:    None 
 
Review of June 12 and June 19, 2014 Minutes 

 Mr. Neilson made a motion to approve the minutes of the 6/12/14 meeting.  Ms. Ellithorpe seconded, all in favor, 
motion passed unanimously. 

  

 There was no quorum on 6/19/14, so it is not considered an official meeting.   
 

Kent Memorial Library Renovation Project 

 Chairman Sangiovanni gave an update on his meeting with the Historic District Commission.  He showed them 
samples of the triple pane single air gap glass and the committee will do everything they can to expedite a review 
and approval of the new product. 

 Mr. McMahon relayed that the plans would need to be submitted for state approval which need a two week review 
time.  They will be going to Laura Mancuso through John Ireland. It is part of a Historic Restoration Fund using 
Davis Bacon Wage rules.  There will be a special form for the bidder to complete and return in the RFP.  This 
should be spelled out in red in the RFP. 

 Mr. Cloonan stated that we have applied for the prevailing wage rates.   

 Since the grant is specifically for the ADA portion of the project, Ms. Ellithorpe questioned whether there would be 
two sets of wage rates for the two different projects. 

 Mr. Ireland suggested giving both sets of drawings and specs, but only use one Invitation to Bid that would 
include 2 lump sum prices and any add alternates and unit pricing. 

 Chairman Sangiovanni wants it made clear that it is one project with two scopes of work in the bid document. 

 Mr. Neilson asked when Tecton is going to the wetlands committee. 

 A project estimate was received from MJ Daly in the amount of $159,000 to sprinkler the library.  It is higher than 
anticipated. 

 Mr. Sgamboti evaluated the possibility for a fire pump at the library.  A flow test from the area was looked at and 
found to be right in the middle of the range, so it is unclear if one is needed.  Using a 6” main in the building vs. a 
4 “ main would eliminate the need for a fire pump.  The 6” main gives us a 10-15 PSI cushion. Another flow test 
needs to be done closer to the building. 

 Chairman Sangiovanni recommended reviewing this with the fire marshal, since he is the one that determines the 
cushion.  A new flow test will be scheduled. 

 Mr. Sgamboti asked where the manifold would be located.  It is approximately 8’ x 13’ long. Possible locations 
were discussed including the lower level storage room in the new addition or the staff area.  It needs to be located 
where it is serviceable.  The existing mechanical room is too small. 

 An external book drop area was discussed since the state building officials are considering a ban on book drops 
attached to buildings due to fire safety concerns.  



 Ms. Hemond expressed her concern that an outside book drop would be inconvenient for staff to access.  
Discussion continued on possible areas for mechanicals and books. 

 Chairman Sangiovanni asked about the possibility for using a pre-action sprinkler system throughout the entire 
library and not just the historical room. 

 Mr. Sgamboti explained how smoke detection can be tricky with a waffle type ceiling.  Beam detection would also 
need to be used.  We will ask the fire marshal about pre-action, and also need to check with the insurance carrier. 
Self contained battery fixtures will be used for emergency lighting. 

 Chairman Sangiovanni stressed again that Tecton needs to produce a safety code plan.  The building inspector 
still hasn’t received it.  It was precipitated by the addition, so Mr. Tommasini needs to look at the whole building. 

 Mr. Ireland stated that the fire alarm will be changed out in the current design.  He questioned what was being 
done about the under slab registers on the floor of the pedestrian bridge.   

 Chairman Sangiovanni expressed how supplemental heat was still needed in the fan coils.  Tecton has indicated 
that Mitsubishi units don’t have that ability, so it has been suggested that ducted heat be installed in the new 
bathrooms and corridor.  He is concerned that there is still a lot of work to be done on the entrance and it is 
unfortunate that someone from Tecton could not be here. 

 Mr. McMahon will contact Ted Cutler of Tecton to make him aware of the situation.   
 

High School Fire Pump Project 

 Nothing to discuss at this time 
 

High School Agri-Science Large Animal Facility Project 

 Chairman Sangiovanni reported that we have not received the A-2 survey, the window cranks or the lien wavers 
from Haynes. 

 
Invoices 

 Haynes final payment on Agri-Science building for $116,516.51 approved by Mark Welch. They are holding out 
$10,000 as proposed retainage for outstanding punch list items.  The stacks on the roof still need to be fixed.  
Mr. Neilson made a motion not to pay Haynes until the A-2 survey, lien wavers and certified payroll are complete.  
Ms. Ellithorpe seconded, all in favor, motion passed unanimously.  Invoice tabled. 

o Mr. Cloonan suggested that the Dept. of Labor can come in and review what we have and do an audit on 
the fire pump and Vo-ag.  Also Mr. Arum, the school consultant could come in to review. 

o Ms. Oakes informed us that there is a leak in the main A/C system as evidenced by an oil stain on floor.  
Both circuits were low on refrigerant.  A quote was given for repairs.  A circulator for the solar heater costs 
$1500.  The warrantee started the day the TCO was granted. 

o Mr. Cloonan asked about rebalancing. A preliminary balancing report costs $2800 for the test. 
 

 Milton Beebe & Sons has submitted Application for Payment #3 and #4 for rework to the fire pump. 
 
 

 Fletcher-Thompson Architects is looking for $38,200 for additional services.  They are asking for 52% of that 
amount now for a total of $20,500.  Ms. Cahill will attend the next meeting to discuss the billing and give a 
complete accounting of where the money went.  Invoice Tabled. 
 

 Tecton Architects invoice Tabled. Have Ted Cutler attend the next meeting to discuss the status of the project. 
 

 BLD Construction submitted his contract for the McAlister Roof repair project with clarified language in the 
amount of $19,900.  Mr. Neilson made a motion to accept the contract; Mr. Gozzo seconded it, all in favor motion 
passed unanimously. 

 
Other business: None 
 
Next Meeting Date 

 The next meeting of the PBC is scheduled for Thursday 7/17/14.   
 

Adjourn 

 There was a motion made and seconded to adjourn at 9:25 p.m.   
 

Submitted by 
Linda Zaffetti 
 
Joseph J. Sangiovanni, Chairman  


